Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	2 March 2026
Team ID	MBA-041
Project Name	Heart Disease Analysis using Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Extraction	USN-1	**As a user,** I can collect heart disease data from reliable sources, including patient demographics, lifestyle factors, and medical indicators, so that I have a comprehensive dataset for analysis.	2	High	2
Sprint-1	Data Preprocessing	USN-2	**As a user,** I can preprocess the dataset to clean and filter unnecessary information such as duplicates, inconsistencies, or irrelevant fields, so that the data is accurate and ready for visualization.	3	High	2
Sprint-2	Data Visualization	USN-3	**As a user,** I can visualize heart disease trends using charts, graphs, and comparative visuals, so that I can understand patterns and relationships between risk factors.	3	High	3

Sprint-2	Interactive Dashboard	USN-4	**As a user,** I can interact with an interactive dashboard that displays heart disease insights, filters, and performance indicators, so that I can explore data dynamically and gain actionable insights.	2	High	1
Sprint-3	User Stories (Dashboard Views)	USN-5	**As a user,** I can use the dashboard to support decision-making, whether for clinical analysis, policy planning, or personal health awareness.	3	Medium	2
Sprint	**Functional Requirement (Epic)**	**User Story Number**	**User Story / Task**	**Story Points**	**Priority**	**Team Members**
Sprint-3	Web Integration	USN-6	**As a user,** I can integrate the Tableau dashboard into a web interface using Flask, so that the visualizations are accessible online. **As a user,** I can access the dashboard from different devices, so that I can view insights anytime and anywhere.	2	Medium	1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	2 Days	26 Feb2026	27 Feb 2026	5	28 Feb 2026
Sprint-2	5	3 Days	28 Feb 2026	2 March 2026	5	2 March 2026
Sprint-3	5	2 Days	2 March 2026	2 March 2026	5	4 March 2026

1. Introduction

Project planning is a critical phase that outlines how the project will be executed, monitored, and completed within the defined timeline and resources. The Heart Disease Analysis project aims to leverage data visualization techniques using Tableau to identify key risk factors and trends associated with cardiovascular diseases. This phase focuses on defining the project scope, objectives, timeline, resources, and risk management strategies to ensure successful project delivery.

Effective planning ensures that all activities are organized systematically, responsibilities are clearly defined, and potential challenges are identified early. By establishing a structured roadmap, the project team can maintain efficiency, track progress, and ensure alignment with the project goals.

2. Project Objectives

The primary objectives of the project are:

- To analyze heart disease data using data visualization techniques
- To identify key risk factors such as lifestyle habits and medical indicators
- To create interactive dashboards and visual stories using Tableau
- To support data-driven decision-making for healthcare stakeholders

- To improve awareness and understanding of heart disease trends

These objectives guide the overall direction of the project and define measurable outcomes.

3. Scope of the Project

3.1 In Scope

The project will include:

- Collection and storage of heart disease dataset
- Data preprocessing using SQL
- Visualization and dashboard creation in Tableau
- Story creation to present insights

-
- Performance testing and optimization

  Web integration using Flask

- Documentation and demonstration

3.2 Out of Scope

The project will not include:

- Development of predictive machine learning models
- Real-time patient monitoring systems
- Integration with live hospital databases

Clearly defining the scope helps avoid scope creep and ensures focus on the defined deliverables.

-

4. Project Deliverables

The key deliverables of this project include:

- Cleaned and structured dataset
- Database setup with SQL queries
- Interactive Tableau dashboards
- Tableau story with analytical insights
- Embedded dashboard using Flask
- Final project documentation
- Demonstration video

These deliverables represent the tangible outputs of the project.

•

5. Project Timeline

The project will be executed in multiple phases, each with specific tasks and milestones.

Phase 1 – Ideation

- Problem definition
- Brainstorming
- Empathy mapping

Phase 2 – Requirement Analysis

- Customer journey mapping
- Data flow diagrams
- Requirement specification

Phase 3 – Design

- Problem–solution fit

- Architecture design

Phase 4 – Development

- Data storage and SQL processing
- Tableau visualizations and dashboards

Phase 5 – Testing

- Performance testing
- Dashboard responsiveness

Phase 6 – Deployment & Documentation

- Web integration
- Final documentation

- Project demonstration

This phased timeline ensures systematic progress and milestone tracking.

6. Resource Planning

6.1 Tools & Software

- Tableau Desktop / Tableau Public
- MySQL Workbench
- Python (Flask) • SQL

6.2 Human Resources

- Project Developer (Student)
- Mentors / Internship Supervisors

6.3 Hardware Requirements

- Computer with minimum 8GB RAM
- Stable internet connection

Proper resource allocation ensures smooth project execution.